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General Project Information

Project ID:
Name:
Type:

Status:

Purpose:
Objective:

Start Date:
End Date:

Comments:

ARRA_Project18F wtdw
ARRA 18F BCPC Supplemental WQM Plan Funding Grant 2P-00E73201
Grant Project
ARRA Pass Through Project
ACTIVE

Subtype:

12/16/2009
09/30/2010
WQM Planning and related activities
The CIR (Color Infrared Imagery) Pilot Project is a proposal to obtain color infrared imagery (CIR) in order to expand Brown
County, Wisconsin resources used when identifying wetlands within the county.  
The total budget for the grant is $10,000.

Outcome: BCRPC Contract - Supplemental funds for water quality planning in designated management areas; update Urban Service
Area maps; contract with Brown County Regional Planning Commission.



Since this is a pilot study, Brown County staff will verify the accuracy of the CIR photography through on-site field visits at
randomly selected wetland sites. The project is needed for several reasons. First, this project will serve as an additional

database to be used in conjunction with the existing Wisconsin Wetland Inventory was created in 1978. Updated CIR will
allow Brown County to complete several projects.

The CIR will allow developers, local officials, and county staff access to more precise information on the location of wetland
boundaries. CIR imagery would be utilized in the

decennial land use inventory which Brown County will conduct in 2010. Additionally, the data will be utilized to evaluate the
long-term effectiveness of SSA planning in

protecting wetlands and other ESAs. The creation of CIR will increase data sharing efficiencies between Brown County and
the Wisconsin Department of Natural Resources.

Finally, the data will potentially be used in future updates of the Brown County Sewage Plan in 2012.


Project Statuses

Date Reported By Status Comments
03/31/2010

06/30/2010

LISA HELMUTH

Peter Schleinz

0-25% Complete

50-75% Complete

Work was done on the project in relationship to evaluating the best
set of air photographs to use for the project.  At the time the project
was proposed, a set of air photographs that are about 1-2 years old
was available for purchase from a private vendor.  At the present
time, Brown County is preparing to create a new set of 2010 air
photographs.



The CIR Grant staff is in the process of determining if the new
2010 air photographs would be a better fit for the project, or if the
2010 air photographs would include a tree canopy that may block
ground level wetlands from being identifiable.



Although discussions have taken place regarding this topic, Brown
County is not seeking any reimbursement for work performed
related to the CIR Pilot Project at this time.
Work was done on the project in relationship to evaluating the best
set of air photographs to use for the project.  At the time the project
was proposed, a set of air photographs that are about 1-2 years old
was available for purchase from a private vendor.  At the present
time, Brown County is preparing to create a new set of 2010 air
photographs.



The CIR Grant staff is in the process of determining if the new
2010 air photographs would be a better fit for the project, or if the
2010 air photographs would include a tree canopy that may block
ground level wetlands from being identifiable.



Although discussions have taken place regarding this topic, Brown
County is not seeking any reimbursement for work performed
related to the CIR Pilot Project at this time.


http://prodoasjava.dnr.wi.gov/swims/viewPlan.do?id=31093505


SWIMS Project Summary
Wisconsin Department of Natural ResourcesJuly 30, 2010

2Page

Name Role Start Date End Date Organization CommentsStatus

People

HELMUTH, LISA D
Schleinz, Peter 

PROJECT_OFFIC
COORDINATOR

ACTIVE
ACTIVE

03/31/2010
03/31/2010

Wisconsin DNR
Brown County Planning
Commission

Actions

Action Detailed Description Start Date End Date Status
Grant Awarded 10/03/2009 12/31/2099 IN_PROGRESS

Monitoring Stations

Station I Name Comments

Lab Account Codes

Account Code Description Start Date End Date

Forms

Form Code Form Name

Methods

Method Code Description

Documents

Title Description Author Published Comments
ARRA 18F BCPC WDNR

Fieldwork Events

Start Date Status Field ID Station ID Station Name

Assessment Units

WBIC Segment Local Name Official Name

Project Status Detail

Question Answer
1. Reporting Timeframe (Q1 (Oct-Dec), Q2 (Jan-Mar), Q3 (Apr-
June), Q4 (July-Sept):
2. Amount expended this time period:

3. Subcontracts or subgrants awarded this period:
4. Number work hours created or maintained to date:
5. Work accomplished this reporting period:

6. Work goals for coming reporting period:

7. Overall project status:

8. WDNR Question: Job equivalent Created

FFY10 Q3

Brown County is not seeking reimbursement for work performed related to
the CIR Pilot Project at this time.
None at this time.
36
Best possible set of photographs for project was selected.  Air
photographs were flown in spring of 2010.  Price for mapping products to
be specifically created for CIR Pilot Project was to be approximately
$3,500.
Purchase mapping product for use for the project.  Begin process of
verifying mapping product accuracy.
The project air photos have been flown.  Staff is awaiting final pricing for
purchase of the higher quality project product so accuracy review can
begin.  Because product is coming later in the year than was expected
with the lower quality product, a three month extension to the overall
project grant timeline will be requested.  Project completion = 50%.

http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=83638
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=10096338
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33538776
http://prodoasjava.dnr.wi.gov/swims/viewAction.do?id=33535941
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Title Description Author Published Comments
Supplemental WQM Plan
Funding Contract
ARRA 18F BCPC
Supplemental WQM Plan
Funding Project Description
ARRA_18F_Q2FFY10_Repo
rt

WDNR

WDNR

02/25/2010

04/28/2010

Budget

Code Description Quantity Units Unit Cost Total Cost
OTHER Other Contracts 1  $10,000.00  $10,000.00

Total SLOH Lab Costs:  $0.00

Test Code Description Test Group # Planned Unit Cost Total Cost

http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33538776
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33538758
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=34910672

